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Change Request Number:

Date: November 08, 2007

Proposed by: John Day Project Fisheries
Location of Change

John Day section 1.1.3

Proposed Change:
Change November 30 to September 15.

Reason for Change:

The facility was not designed to operate in freezing temperatures. Available staffing
limits the ability of the Project to maintain 24/7 coverage of the PDS.

Comments from others:

Record of Final Action:
Keep the November 30 date, add in “weather permitting”.
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